
 LOCKS NO. 27 MISSISSIPPI RIVER 
FAILURE OF MAIN LOCK MITER GATE DIAGONAL TENSION RODS 

DAILY STATUS REPORT 
 

AUGUST 1, 2004 
Changes since last Report in blue 

 
TOWS WAITING @ 0600 
 
19 Northbound 
18 Southbound 
 
A Northbound tow is used as a landing area for remaking the tow of the southbound 
locked tow.  Helper boat holding 1st cut.  2nd cut of locked tow in route. 

 
 
Tows waiting in canal for Southbound lockage. 

 
 



SCHEDULE 
  
 
PREPARATION FOR DEWATERING    
   All bulkheads were installed.  Pumping began, but bulkhead seal is poor.  
Chamber level still at tail water elevation.  Installing additional pumps to increase head 
differential to create better seal on bulkheads. 
 
DEWATER LOCK CHAMBER 
 Dewatering is anticipated to start on 8/1 and take 48 to 60 hours to reach 
minimum water levels inside the lock chamber.   
 

 
  
INSPECTION OF MITER GATES 
    
 
REPAIR OF MITER GATE DIAGONAL TENSION RODS  
 De-tensioning of diagonals for the removal of tensioning rods and nuts is starting 
today on the land wall miter gate. 


